RESOLUTION
KENILWORTH, NJ

No. 25-255

BE IT RESOLVED, by the Mayor and Council of the Borough of Kenilworth of Union County,
New Jersey upon recommendation of the Borough Engineer that the Change Order for the
Contract listed below be and is hereby approved.

TITLE OF JOB:

2024 NJDOT Roadway Improvements

CONTRACTOR: S. Brothers, Inc. ENGINEER:
P.O. Box 317
South River, NJ 08736

Change Order No. 2

AMOUNT OF CHANGE FOR THIS RESOLUTION:

TOTAL AMOUNT OF CHANGE ORDER #1 (Res. 25-72):

TOTAL ORIGINALCONTRACT PRICE:

REVISED CONTRACT PRICE:

Harbor Consultants, Inc.
320 North Avenue, East
Cranford, NJ 07033

$26,211.84
$41,046.94
$346,142.68
$413,401.46

All bills on file in the Finance Office. This Resolution to take effect upon certification by the
Borough Treasurer that sufficient funds are available.

Certification of Availability of Funds

| hereby certify that sufficient uncommitted funds are available for the purpose set forth herein in the Borough of Kenilworth
Budget account C-04-55-207-111 in the amount not to exceed $307,350.61.

Ken Blum, CMFO, Borough CFO
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Councilman Patrick Boyle X
Councilman Joseph Finistrella X
Councilwoman Toni Giordano Picerno X
Councilman William Mauro X
Councilman Douglas Piper X| X
Councilman Savino Scorese X X
Mayor Linda Karlovitch
ON CONSENT AGENDA | Yes _x | No _

| hereby certify that the above
Resolution was adopted by the
Borough Council of the Borough of
Kenilworth at a Meeting held on
December 3, 2025.
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Laura Reinertsen, Bo

rough Clerk
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Laura Reinertsen
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No. 25-255
RESOLUTION
KENILWORTH, NJ

HARBORGE § CONSULTANTS INC.

November 21. 2025

Ms. Laura Reinertsen, Borough Clerk
Borough of Kenilworth

567 Boulevard

Kenilworth, NJ 07033

RE: Recommendation for Change Order No. 2
2024 NJDOT Roadway Improvements

Dear Ms. Reinertsen:

Attached is Change Order No. 2 and an invoice from S. Brothers for additional work including
sidewalk at Vernon Street, corings at Monroe Avenue, driveway repair at Maplewood Ave. new
inlets at North 11% Street and an additional ADA ramp at Monroe Avenue. These items are
included in the scope of work under the Capital Grants. We recommend that Change Order No. 2
be awarded in the amount of $26.211.84 which will change the contract amount from $387.189.62
which meludes previously approved Charge Order No. 1 to $413.401.46.

Please advise if there are any questions.

Very truly yours,

(655

Christian Cueto, PE, C.M.E.
Borough Engineer
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